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ESTIMATE RUN 09/26/2006

ESTIMATE SUMMARY 13:22:45
CONTID: C15321R ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15321R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 162.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
Aspen-SH 82 PERCENT TIME: 81.82 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: NH 0821-076
Aspen-SH 82
NAME OF ROAD: 82
PROJECT COUNTIES: PITKIN
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 09/25/2006 DATE TIME STARTED 04/17/2006
5750 W. AIRPORT ROAD DATE LET 03/23/2006 DATE WORK BEGAN 05/01/2006
DATE AWARDED 03/28/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 04/17/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,442,255.90 PARTICIPATING $ 1,826,801.38 S 936,302.12
AWARD PROJECT AMT: $  2,250,763.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 74.80% TOTAL EARNINGS 1,826,801.38 936,302.12
FUNDS AVAILABLE: $ 615,454.52 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,826,801.38 936,302.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -24,420.24 -12,850.23
SECURITIES ENCUMBERED 24,420.24 12,850.23
NET EARNINGS 1,826,801.38 936,302.12
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,826,801.38 936,302.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 936,302.12
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PCN: 15321R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 0821-076 ESTIMATE NO: 0005 13:22:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04050 *ADJUST VALVE BOX 46.000 12.000
EACH 2.000 1,400.00
700.00000 14.000 9,800.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 242.620 242.620
TON 0.000 0.00
55.00000 242.620 13,344.10
0070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.895
TON 14.000 4,060.00
290.00000 14.895 4,319.55
0075 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 7,213.000 0.000
TON 6,302.560  460,086.88
73.00000 6,302.560 460,086.88
0080 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 447.000 0.000
TON 336.360  134,544.00
400.00000 336.360 134,544.00
0085 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,557.000 0.000
GAL 2,462.000 6,155.00
2.50000 2,462.000 6,155.00
0090 412-00800 *CONCRETE PAVEMENT (8 INCH) 43.030 43.030
sy 0.000 0.00
185.00000 43.030 7,960.55
0095 412-00975 *CONCRETE PAVEMENT (9-3/4 INCH) 814.300 814.300
sY 0.000 0.00
155.00000 814.300 126,216.50
0100 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 814.300 814.300
sy 0.000 0.00
4.00000 814.300 3,257.20
0105 602-00020 *REINFORCING STEEL (EPOXY COATED) 856.000 856.000
1B 0.000 0.00
6.00000 856.000 5,136.00
0110 607-11525 FENCE (PLASTIC) 1,000.000 981.000
LF 0.000 0.00
4.00000 981.000 3,924.00
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PCN: 15321R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 0821-076 ESTIMATE NO: 0005 13:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 608-00000 *CONCRETE SIDEWALK 495.020 474.240
sy 16.090 1,335.47
83.00000 490.330 40,697.39
0120 608-00010 *CONCRETE CURB RAMP 605.000 594.250
sY 8.470 3,201.66
378.00000 602.720 227,828.16
0125 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0130 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,453.000 2,437.000
LF 16.000 416.00
26.00000 2,453.000 63,778.00
0135 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 845.000 0.000
LF 402.500 10,062.50
25.00000 402.500 10,062.50
0140 614-72875 *LOOP DETECTOR WIRE 2,480.000 0.000
LF 733.000 3,665.00
5.00000 733.000 3,665.00
0145 614-86735 *WEATHER SENSOR 1.000 0.000
LS 0.000 0.00
13,000.00000 0.000 0.00
0150 625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.100 5,400.00
54,000.00000 0.700 37,800.00
0155 626-00000 *MOBILIZATION 1.000 0.452
LS 0.302 79,619.49
263,640.70000 0.754 198,785.09
0160 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 3,000.00
12,000.00000 0.750 9,000.00
0165 627-00001 *PAVEMENT MARKING PAINT 249.000 0.000
GAL 249.000 12,450.00

50.00000 249.000 12,450.00
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PCN: 15321R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 0821-076 ESTIMATE NO: 0005 13:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00007 *EPOXY PAVEMENT MARKING (SPECIAL) 117.000 0.000
GAL 0.000 0.00
138.00000 0.000 0.00
0175 627-30407 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 675.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
20.00000 0.000 0.00
0180 627-30411 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 6,587.000 0.000
LINE)
SF 0.000 0.00
13.00000 0.000 0.00
0185 629-01031 SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0190 629-01210 ADJUST MONUMENT BOX 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0195 630-00000 FLAGGING 2,300.000 531.000
HOUR 1,376.500 31,659.50
23.00000 1,907.500 43,872.50
0200 630-00007 *TRAFFIC CONTROL INSPECTION 64.000 31.000
DAY 11.000 1,375.00
125.00000 42.000 5,250.00
0205 630-00012 TRAFFIC CONTROL MANAGEMENT 100.000 43.000
DAY 17.000 8,925.00
525.00000 60.000 31,500.00
0210 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 9.000
EACH 0.000 0.00
550.00000 9.000 4,950.00
0215 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 134.000 67.000
EACH 0.000 0.00
50.00000 67.000 3,350.00
0220 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 26.000
EACH 10.000 750.00

75.00000 36.000 2,700.00
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PCN: 15321R-BID ESTIMATE RUN 09/26/2006
PROJECT : NH 0821-076 ESTIMATE NO: 0005 13:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00
125.00000 5.000 625.00
0230 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0235 630-80359 PORTABLE MESSAGE SIGN PANEL 190.000 76.000
DAY 56.000 6,160.00
110.00000 132.000 14,520.00
0240 630-80360 DRUM CHANNELIZING DEVICE 73.000 36.500
EACH 0.000 0.00
70.00000 36.500 2,555.00
0245 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 7.500
EACH 0.000 0.00
80.00000 7.500 600.00
0250 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 7.500
EACH 0.000 0.00
100.00000 7.500 750.00
0255 630-80380 TRAFFIC CONE 150.000 37.500
EACH 37.500 525.00
14.00000 75.000 1,050.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 84,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 1,410.000 1,410.000
F A 0.000 0.00
1.00000 1,410.000 1,410.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 14,000.000 39.060
F A 169.920 169.92
1.00000 208.980 208.98
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 15321R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 0821-076 ESTIMATE NO: 0005 13:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70023 F/A ON-THE-JOB TRAINEE 600.000 218.000
FA 98.800 98.80
1.00000 316.800 316.80
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 35,743.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A IRRIGATION AND SNOWMELT SYSTEMS 14,000.000 11,683.500
FA 0.000 0.00
1.00000 11,683.500 11,683.50
0320 900-00014 ADDED ITEM (LUMP SUM)/ CO #4 - MCR LI #1, E. JORDAN 1.000 1.000
DETECTABLE WARNING PLATES
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0325 900-00006 ADDED ITEM (DOLLAR)/ MCR LI #2 - LONG DISTANCE 24.690 24.690
DOL 0.000 0.00
1.00000 24.690 24.69
0330 203-01590 FRONT END LOADER (RUBBER TIRE) MCR LI #3 - LOADER 62.000 0.000
HOURS
HOUR 62.000 8,556.00
138.00000 62.000 8,556.00
0335 900-00006 ADDED ITEM (DOLLAR)/ MCR LI #4 ADVERTISING COST 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,404,955.90 $ 936,302.12% 1,789,501.39
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0305 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,500.00000 1.000 17,500.00
0310 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00
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PCN: 15321R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 0821-076 ESTIMATE NO: 0005 13:22:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0315 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
CAT 0400 CURRENT AMT $ 37,300.00 $ 0.00s 37,300.00

PROJECT TOTAL CURRENT AMT §

2,442,255.90 $

936,302.12 % 1,826,801.39



